
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:08 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 208 Date: 27-Feb-2013 Wednesday

Approved Date:

Shift Hours: 09:30 am 06:30 pm Break: 01:00 Over Time:

Const Calendar Day: 268

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FWS mechancial piping extra work. Inspect south side span for paint cleanliness.
Inspect caulking of cable band grooves on the north main span. Misc. MEP paperwork and write diaries.

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

Proxy for Performance Caulking until their information is in PMIV.

Damian Wilkerson, Heath Cook, Joey Leal, and Jerry Rico installed butyl rubber and bond breaker tape
from CB 64N to 56N.

067 C-COA-SCE.067

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Diary: Dispute

Main Cable Painting

I inspected the cleanliness of the bottom 2/3 of south main span cable, cable band, and suspender ropes
from CB 76S to CB 46S. I was accompanied by an ABF laborer who performed spot touch up of the
cable.

I made the assessment that the portion of the south main span cable which I inspected was clean enough
for paint activities and passed this information on to Alex Schmitt and Ankar Signh, ABF.

081 0-000-000.081

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 5.00 0.00 0.00 5.00

JNM DAVID LAWPlumber/Pipefitter 5.00 0.00 0.00 5.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 208 Date: 27-Feb-2013 Wednesday

Diary: Dispute

Bike Path MEP

The FWS spent 5 hours of the shift welding utility outlets on strings of 2 1/2" DW piping to be installed on
the bikepath.

125 0-000-000.125

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 3.00 0.00 0.00 3.00

JNM DAVID LAWPlumber/Pipefitter 3.00 0.00 0.00 3.00

Diary: Dispute

CCO 187 Extra Work at Force
Account
The FWS crew spent approximately 3 hours finishing the plug welding of the PS-3 to be welded to the bike
path support beams, then dropped off the completed PS-3s to the CCC paint enclosure at Pier 7 for
blasting and priming. The modification of the PS-3 pipe support was directed in the response to RFI
3139R00.

At 1030, a shipment of PS-3 pipe supports was received from TOLCO. The shipment was orange tagged
and the appropriate COCs were attached. The pipe supports were fabricated per the direction given in RFI
3056R00 to extend the tower piping from Elevation 151M to Elevation 156M. I pulled the orange tags and
inspected the material and determined it conformed with the direction from that RFI.

001 0-MSI-EFA.187
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